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DUARNA OLLER, BOARD CHAIR 
ANTHONY LOPEZ, CEO

September 23, 2013 

Via Email 
Service Delivery Deadline Extension Request 
Schools and Libraries Division - Correspondence Unit 
30 Lanidex Plaza West  
P.O. Box 685 
Parsippany, NJ 07054-0685 

Re: Service Delivery Deadline Extension Request for BEN 16057648, with associated FRNs 
2209847 (from Form 471 813343)

Dear Sir or Madam: 

We write to request a service delivery deadline extension for FRN 2209847.  The required 
information is as follows:

Requested Information Response 
Billed Entity Number 16057648 
Applicant Name Dr. Richard C. Izquierdo Health and Science Charter 

School 
Contact Person Name Paul Le 
Contact Person Mailing Address 342 East 119th St., Suite 3A 

New York, NY 10035 
Contact Person Phone Number 347.772.8553 
Contact Person Email Address erate@charterschoolincubator.org 
Form 471 Application Number 813343 
Funding Request Number (FRN) 2209847 
Service Provider Name Network Outsource, Inc. 
Service Provider Identification 
Number 

143024572 

Reason for Service Delivery 
Deadline Extension Request 

The applicant requests an extension because the 
service provider will be unable to complete 
delivery and installation for reasons beyond the 
service provider's control. 
 
The applicant is a charter school that when fully 
grown, will serve grades 6 through 12.   Per its 
charter, the school adds one grade level each year 
until it reaches its full size in FY2016.  As of 
FY2013, the school has added only grades 6 through 
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9, and needs another 3 years to complete its 
enrollment 
 
The applicant had estimated when submitting its 
request that it would have occupied all of the 
necessary space by the service delivery deadline of 
September 30, 2013.  However, with the potential to 
expand into additional classrooms and offices, it 
seeks an extension because it has learned that in 
addition to the 20 classrooms and offices it received 
in FY2013, the school will receive an additional 5 
classrooms and offices each year for the next 3 years 
for a total of 15 more classrooms and offices by 
FY2016.   
 
The school anticipates that FRN 2209847 should 
address many of the school’s network infrastructure 
needs and kindly requests a service delivery deadline 
extension to allow time to fully use all of the monies 
provided.  
 

Thank you for your consideration of this request. Please do not hesitate to contact me at 
erate@charterschoolincubator.org or (347) 772-8553. 

Sincerely,  
 

 
 

Paul Le 
Consultant 
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September 29, 2014 

Via Express Mail 
Service Delivery Deadline Extension Request 
SLD Forms 
Attn: Form 500 
3833 Greenway Drive 
Lawrence, KS 66046 

Re: Service Delivery Deadline Extension Request for BEN 16057648, with associated FRNs 
2209847 (from Form 471 813343)

Dear Sir or Madam: 

We write to request a service delivery deadline extension for FRN 2209847.  The required 
information is as follows:

Requested Information Response 
Billed Entity Number 16057648 
Applicant Name Dr. Richard C. Izquierdo Health and Science Charter 

School 
Contact Person Name Paul Le 
Contact Person Mailing Address 342 East 119th St., Suite 3A 

New York, NY 10035 
Contact Person Phone Number 347.772.8553 
Contact Person Email Address erate@charterschoolincubator.org 
Form 471 Application Number 813343 
Funding Request Number (FRN) 2209847 
Service Provider Name Network Outsource, Inc. 
Service Provider Identification 
Number 

143024572 

Reason for Service Delivery 
Deadline Extension Request 

The applicant requests an extension because the 
service provider will be unable to complete delivery 
and installation for reasons beyond the service 
provider's control. 
 
The applicant is a charter school that when fully grown, 
will serve grades 6 through 12.   Per its charter, the 
school adds one grade level each year until it reaches its 
full size in FY2016.  As of FY2014, the school has added 
only grades 6 through 10, and needs another 2 years to 
complete its enrollment.  The school occupies two floors 
in a New York City Department of Education public 
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school building, which it shares with two other high 
schools, and must annually negotiate for extra classrooms 
and offices to meet its students needs. 
 
The applicant had estimated when submitting its request 
that it would have occupied all of the necessary space by 
the service delivery deadline of September 30, 2014.   
 
However, negotiations have continued as Izquierdo will 
fully house 700 students in FY2016.  It seeks an 
extension because in addition to the 20 classrooms and 
offices it received in FY2013, the school will receive an 
additional 5 classrooms and offices each year for the next 
2 years for a total of 15 more classrooms and offices by 
FY2016.   
 
Because these classrooms still remain occupied by other 
high schools in the building, the school’s vendor cannot 
complete the cabling work necessary to install wireless 
access points, drops, and phones in rooms the school will 
occupy at full growth.  In the summer of 2015, the school 
will request access to complete cabling in all planned 
classrooms. 

The school anticipates that FRN 2209847 should address 
all of the school’s network infrastructure needs and 
kindly requests a service delivery deadline extension to 
allow time to fully use all of the monies provided.  
 

Thank you for your consideration of this request. Please do not hesitate to contact me at 
erate@charterschoolincubator.org or (347) 772-8553. 

Sincerely,  
 

 
 

Paul Le 
Consultant 



OMB Control No. 3060-0853 

FCC Form 500 Page 1 of 6    December 2013 

FCC Form 500                                                                                                                               OMB Control No. 3060-0853 
DO NOT STAPLE                                                                                                                        Estimated time per response: 

1.5 hours  
 

Universal Service for Schools and Libraries 
Funding Commitment Adjustment Request Form  

 
                                                                                                     

Please read instructions before completing.                            (To be completed by schools, libraries or consortia.)  
Applicant’s Form Identifier: 
(Create your own code to identify THIS FCC Form 500)  

FCC Form 500 Application Number:  
(To be assigned by administrator.) ___________________ 

Block 1:  Applicant Information 
1.  Name of Billed Entity  2.  Billed Entity Number  

 
3.  Funding Year 
 

4.  Complete Mailing Address of Billed Entity  
Street Address, P. O. Box or Route Number                           City                    State                 Zip Code 
 
 
Telephone Number                             Fax Number                                                Email Address  
 
5.  Contact Person Information 
Contact Person Name  
 
Mailing Address  
Street Address, P. O. Box  or Route Number                          City                      State                  Zip Code 
 
 

Telephone Number                                             Fax Number                                                 Email Address 
 

Type of Adjustment (Check all that apply) 
 

Block 2: Services Adjustment                                        Block 4: Equipment Transfer Notification 
 

  Block 3: Cancellation or Reduction of an FRN 
 
 

Do Not Write In This Area 

Paul Le

342 East 119th St., Suite 3A                              New York               NY                 10035

347.772.8553                                        347.620.7291                 erate@charterschoolincubator.org

x

Dr. Richard C. Izquierdo Health and Sciences Charter School 16056748 2011

800 Home Street                                                                    Bronx                    NY                       10456

718.378.0490                                      718.378.0492                                   mzapata@healthscienceschool.org

2011-Ext-NO
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FCC Form 500 Page 2 of 6    December 2013 

 
DO NOT STAPLE 
Billed Entity Name _____________________________  Contact Name ____________________________________ 
  
Billed Entity Number __________________   Contact Telephone Number  ___________________________Page 2__ 
Block 2:  Services Adjustment 
 

 Remember: The Funding Request Number(s) (FRNs) listed on this form must be for the same Funding Year as 
listed in Block 1, Item 3. 

  
New Service Start Date:  Complete if you wish to change the Service Start Date you listed on a previously filed FCC Form 
486 in the funding year listed in Block 1, Item 3.  This action will NOT increase funding. 
 
Contract Expiration Date:  Complete if the contract expiration date has changed and you wish to report the change to 
USAC.  This action will NOT increase funding but you could combine it with a funding reduction. 
 
Service Delivery Extension:  Complete if you are requesting an extension of the deadline for delivery and installation of 
non-recurring services.  You must submit this request to USAC on or before the September 30 following the close of the 
funding year.  This action will NOT increase funding.  Note: Complete the Contract Expiration Date (Item 7) also if your 
contract will expire prior to the installation or delivery of services.    
 

6. Service Start Date 
FCC Form 471 FRN(s) Original Date (mm/dd/yyyy): New Date (mm/dd/yyyy): 
    
       
    

7. Contract Expiration Date 
FCC Form 471 FRN(s) Original Date (mm/dd/yyyy): New Date (mm/dd/yyyy): 
    
    
     
Make as many copies of this page as needed, and number the completed pages so that they are all processed 
correctly. Please number your pages 2A, 2B, 2C, etc. and provide the number in space provided in Block 2. 

 

8. Service Delivery Extension Request  

FCC Form 471 FRN 

Certify the reason for the service delivery and installation request by checking one of the boxes below: 
 
 The service provider was unable to complete delivery and installation for reasons beyond the service provider's control. 
 

The service provider has been unwilling to complete delivery and installation after USAC withheld payment for those 
services on a properly-submitted invoice for more than 60 days after submission of the invoice. 

 

Paul Le

347.772.8553
Izquierdo Health & Sciences C.S.

16056748

813343                         2209847                                2/1/15                                                 2/1/16                               
                                                                                                               

813343 2209847



OMB Control No. 3060-0853 

FCC Form 500 Page 3 of 6    December 2013 

 
DO NOT STAPLE 
Billed Entity Name _____________________________  Contact Name ____________________________________ 
  
Billed Entity Number __________________   Contact Telephone Number  ___________________________Page 3__ 
 

 
Block 3:  Cancellation or Reduction of an FRN 

 
Remember: The FRNs listed on this form must be for the same Funding Year as listed in Block 1, Item 3. 

 
Cancel:  Complete if you wish to cancel an FRN.  This action is irrevocable and the FRN cannot be reinstated later.  This 
action would allow money to be put back into the Universal Service Fund for possible commitment to other applicants. 
 
Reduce:  Complete if you wish to reduce the amount of your funding commitment for a particular FRN.  This action is 
irrevocable and the FRN cannot be increased later.  This action would allow money to be put back into the Universal 
Service Fund for possible commitment to other applicants. 
 
Make as many copies of this page as needed, and number the completed pages so that they are all processed 
correctly. Please number your pages 3A, 3B, 3C, etc. and provide the number in space provided in Block 3 

9. Cancel FRN 

FCC Form 471 FRN (s) (list individually) Write in “CANCEL ALL” 
below if you wish to cancel 
all FRNs on FCC Form 471 

   
 

   
 

   
 

10. Reduce FRN 
FCC Form 471 FRN(s) Original Commitment 

Amount from FCDL 
New Commitment Amount AFTER 
Reduction 

 
 

   

 
 

   

 
 

   

 

347.772.8553

Paul Le
Izquierdo Health & Sciences C.S.

16056748



OMB Control No. 3060-0853 

FCC Form 500 Page 4 of 6    December 2013 

 

Block 4:  Equipment Transfer Notification  
 

Remember: The FRNs listed on this form must be for the same Funding Year as listed in Block 1, Item 3. 
 

11. Equipment Transfer:  Complete this section if you are transferring equipment from a closed entity to other 
eligible entities within three years of the date of purchase.  Both the transferring and receiving entities must 
maintain detailed records documenting the transfer and the reason for the transfer for at least five years (or 
whatever retention period is required by the rules in effect at the time of this certification). 

 
Make as many copies of this page as needed, and number the completed pages so that they are all processed 
correctly. Please number your pages 4A, 4B, 4C, etc. and provide the number in space provided in Block 4 
FCC Form 471 FRN 

 
Closed Entity Number Closed Entity Name 

 
 

Purchase Date Transfer Date Transfer Reason 
 
 
 
 
 

 
 Check here if transfer is temporary.  Enter projected return date __________________________ 

List all entities receiving the 
equipment.  
Receiving Entity(s) Number(s) 

Receiving Entity Name (s) Equipment Received 
Equipment name, make and model 

 
 

  

 
 

  

 
 

  

 

DO NOT STAPLE 
Billed Entity Name _____________________________  Contact Name ____________________________________ 
  
Billed Entity Number __________________   Contact Telephone Number __________________________Page 4__ 

Paul Le

347.772.8553
Izquierdo Health & Sciences C.S.

16056748



OMB Control No. 3060-0853 

FCC Form 500 Page 5 of 6    December 2013 

 
DO NOT STAPLE 
Billed Entity Name _____________________________  Contact Name ____________________________________ 
  
 
Billed Entity Number __________________   Contact Telephone Number  _________________________________ 
 
 
Block 5:  Certification 

12. I certify that I am authorized to submit this form on behalf of the above-named billed entity, that I have examined 
this request, and that, to the best of my knowledge, information, and belief, all statements of fact contained herein 
are true. 

13. I understand that the discount level used for shared services is conditional, for future years, upon ensuring that 
the most disadvantaged schools and libraries that are treated as sharing in the services receive an appropriate 
share of benefits from those services. 

14. I will retain for at least five years (or whatever retention period is required by the rules in effect at the time of this 
certification), after the last day of delivery of discount services (or after the date of transfer for equipment 
transfers), (1) any and all records that I rely upon to complete this form and (2) all documents necessary to 
demonstrate compliance with the statutory or regulatory requirements for the schools and libraries universal 
service support program. I recognize that I may be audited pursuant to this application and the applicant must 
produce such records as required by 47 C.F.R. § 54.516. 

15.  Signature 
 
 

16.  Date  

17.  Printed name of authorized person  
 
 
18.  Title or position of authorized person  
 
 
19.  Telephone number of authorized person  
 
 
20.  Email address of authorized person  
 
 
21.  Address of authorized person  
 
 
22.  Name of Authorized Person’s Employer  

 
 

 
 

347.772.8553

Paul Le

Paul Le

Consultant

347.772.8553

erate@charterschoolincubator.org

342 East 119th Street, Suite 3A, New York, NY 10035

None

     9/30/14

Izquierdo Health & Sciences C.S.

16056748



OMB Control No. 3060-0853 

FCC Form 500 Page 6 of 6    December 2013 

 
FCC NOTICE FOR INDIVIDUALS REQUIRED BY THE PRIVACY ACT AND THE PAPERWORK REDUCTION ACT 
 
Part 54 of the Commission’s Rules authorizes the FCC to collect the information on this form.  Failure to provide all requested 
information will delay the processing of the application or result in the application being returned without action.  Information requested 
by this form will be available for public inspection.  Your response is required to obtain the requested authorization. 
 
The public reporting for this collection of information is estimated to range from 1 to 1.5 hours per response, including the time for 
reviewing instructions, searching existing data sources, gathering and maintaining the required data, and completing and reviewing the 
collection of information.  If you have any comments on this burden estimate, or how we can improve the collection and reduce the 
burden it causes you, please write to the Federal Communications Commission, AMD-PERM, Paperwork Reduction Act Project (3060-
0853), Washington, DC 20554.  We will also accept your comments regarding the Paperwork Reduction Act aspects of this collection 
via the Internet if you send them to PRA@fcc.gov.  PLEASE DO NOT SEND YOUR RESPONSE TO THIS FORM TO THIS ADDRESS.   
 
Remember - You are not required to respond to a collection of information sponsored by the Federal government, and the government 
may not conduct or sponsor this collection, unless it displays a currently valid OMB control number or if we fail to provide you with this 
notice.  This collection has been assigned an OMB control number of 3060-0853. 
 
THE FOREGOING NOTICE IS REQUIRED BY THE PRIVACY ACT OF 1974, PUBLIC LAW 93-579, DECEMBER 31, 1974, 5 U.S.C. 
552a(e)(3) AND THE PAPERWORK REDUCTION ACT OF 1995, PUBLIC LAW 104-13, OCTOBER 1, 1995, 44 U.S.C. SECTION 
3507. 
 
 
A paper copy of this form, with an authorized signature in Block 5, Item 15 should be mailed to: 
 SLD Form 500 

P. O. Box 7026 
Lawrence, KS  66044-7026 
 

 
If sent by express delivery services or U.S. Postal Service, Return Receipt Requested, the form should be 
mailed to: 

SLD Forms 
ATTN: Form 500  
3833 Greenway Dr. 
Lawrence, KS  66046 
888-203-8100 
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March 17, 2015 

Via E-Mail
Schools and Libraries Program Correspondence Unit 
Letter of Appeal 
30 Lanidex Plaza West 
PO Box 685 
Parsippany, NJ 07054-0685

Re: Appeal of Administrator’s Decision dated January 16, 2015 denying Implementation 
Extension Request for BEN 16057648, with associated FRNs 2209847 (from Form 471 813343) 

Dear Sir or Madam: 

We write to appeal the Administrator’s Decision dated January 16, 2015 denying our request for  
a service delivery deadline extension for FRN 2209847.  The required information is as follows: 

Contact Information 
Billed Entity Number 16057648 

Applicant Name Dr. Richard C. Izquierdo Health and Science Charter 
School 

Contact Person Name Paul Le 
Contact Mailing Address 342 East 119th St., Suite 3A 

New York, NY 10035 
Contact Phone Number 347.772.8553 

Contact Email Address (preferred) erate@charterschoolincubator.org  

Appeal Information and Explanation 
Funding Year 2011 

Application Number Form 471 813343 
Funding Request 

Numbers 
2209847 – Internal Connections 

Service Providers (SPIN) Network Outsource, Inc., SPIN #143024572 
Reason for Appeal The school’s circumstances fall within at least one reason that USAC grants 

extensions, that the “applicant or service provider requested an extension 
because the service provider was unable to complete delivery and installation 
for reasons beyond the service provider’s control.” 

Relief Sought Provide an implementation extension so that the school can complete its 
buildout. 

Appeal Explanation  Background: 
Dr. Richard Izquierdo Health & Science Charter School (DRIHSCS) submitted 
an implementation extension request on September 29, 2014, principally 
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because it has not yet occupied the additional classrooms and offices that it 
would need in order for the service provider to complete delivery and 
installation.   

Because it resides in a public school provided by the New York City 
Department of Education, its authorizer, with two other high schools, space 
negotiations take place annually to address DRIHSCS’s growth to a grade six 
through twelve school.  At the time of our request in September 30, 2014, we 
have grown to grade ten.   

We had estimated that we would have occupied all of the necessary space by the 
service delivery deadline of September 30, 2014.  However, space negotiations 
in May 2014 did not provide us with a full accounting of the classrooms and 
offices we would fully occupy so that the Priority 2 installations could take 
place in the summer of 2014.   
 
Rather, because of the movement of other schools within the building, 
DRIHSCS did not receive the 10 classes it anticipated and remains a total of 15 
classrooms and approximately 5 offices.  All of these rooms require cabling, 
wireless access points, and internet access that is fully covered under this FRN.  
 
Denial Reason:  
Despite these facts, the Administrator’s Decision denied in full our request for 
an implementation extension with the explanation stating: “Current deadline 
guidelines and procedures do not allow approval for the reason submitted.” 
 
Argument for Appeal
1. USAC’s guidelines and procedures allowed for an implementation extension 
for similar circumstances in the past.  The challenge that we have with the 
Administrator’s denial is that the school received an extension in FY2013 for a 
similar request.   Please see USAC’s January 20, 2014 Administrator’s Decision 
which provided an extension to September 30, 2014.   
 
2. DRIHSCS made good faith and diligent efforts to resolve its space issue.  
That we made requests on the last days to file an implementation extension 
request does not signify a procrastination on deadlines.  Rather, DRIHSCS had 
attempted over the summer and first month of school to secure as much clarity 
on its future space needs but the NYCDOE would not confirm any changes until 
May 2015 at the earliest.   The September 29, 2014 request, much as the request 
the year prior, represents a bona fide effort to make known and then install 
cabling or wireless access points in rooms that would fall under our school’s 
footprint.  
 
3. The service provider would not be allowed to install into classrooms and 
offices that the school does not occupy, especially because the exact classrooms 
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and offices DRIHSCS would occupy are unknown.  To that end, the inability to 
complete delivery and installation is fully beyond the service provider’s and 
even the school’s control.  

4. An extension would allow DRIHSCS to fully complete its buildout by 
September 30, 2015, obviating the need for Category 2 requests for years to 
come. In the summer of 2015, the school will request access to complete 
cabling in all planned classrooms and serve its 700 students.  
 
Because these classrooms still remain occupied by other high schools in the 
building, the school’s vendor cannot complete the cabling work necessary to 
install wireless access points, drops, and phones in rooms the school will 
occupy at full growth.  
 
FRN 2209847 will address all of the school’s network infrastructure needs and 
kindly requests a reversal of the Adminsitrator’s decision and provide the 
implementation extension to allow time to fully use all of the monies provided. 
 

Table of Exhibits 
# Exhibit Importance 
A September 23, 2013 The school timely requests an implementation extension 
B January 20, 2014 USAC provides an extension until September 30, 2014  
C September 29, 2014  The school requests implementation extension, which was filed by the 

September 30, 2014 deadline  
D January 16, 2015 USAC administrator denies the school’s request for implementation 

extension, citing “current guidelines and procedures” 

Thank you for your consideration of this appeal. Please do not hesitate to contact me at 
erate@charterschoolincubator.org or (347) 772-8553. 

Sincerely,  
 

 
 

Paul Le 
Consultant 

cc: Adam Mahoney, Network Outsource, Inc. (email) 
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March 17, 2015 
 
Via E-Mail 
Schools and Libraries Program Correspondence Unit 
Letter of Appeal 
30 Lanidex Plaza West 
PO Box 685 
Parsippany, NJ 07054-0685 
 
Re: Appeal of Administrator’s Decision dated January 16, 2015 denying Implementation 
Extension Request for BEN 16063965, with associated FRNs 2235153, 2235199, 2235214 and 
2235238 (from Form 471 820933) 
 
Dear Sir or Madam: 
 
We write to appeal the Administrator’s Decision dated January 16, 2015 denying our request for  
an implementation extension for FRNs 2235153, 2235199, 2235214 and 2235238.  The required 
information is as follows: 
 

Contact Information 
Billed Entity Number 16063965 
Applicant Name Invictus Preparatory Charter School 
Contact Person Name Paul Le 
Contact Mailing Address 342 East 119th St., Suite 3A 

New York, NY 10035 
Contact Phone Number 347.772.8553 
Contact Email Address (preferred) erate@charterschoolincubator.org  

 
Appeal Information and Explanation 

Funding Year 2011 
Application Number Form 471 820933 
Funding Request 
Numbers 

2235153; 2235199; 2235214; 2235238 – Internal Connections 

Service Providers (SPIN) Knight Nets, Inc/, SPIN #143007392 
Reason for Appeal The school’s circumstances fall within at least one reason that USAC grants 

extensions, that the “applicant or service provider requested an extension 
because the service provider was unable to complete delivery and installation 
for reasons beyond the service provider’s control.” 

Relief Sought Provide an implementation extension so that the school can complete its 
buildout. 

Appeal Explanation Background:  
Invictus Preparatory Charter School opened in the Fall of 2011 and currently 
serves grades 5-8.  Invictus shares space within a public school of the New 
York City Department of Education (NYCDOE), which requires two main 



 
conditions that have a direct effort on service delivery deadlines under the E-
rate program: 1) its allocations of classrooms and offices are determined each 
year through a space allocation process; and 2) improvements to those 
classrooms, which includes the installation of wireless access points, cabling 
and other equipment eligible under Priority 2, must be approved by NYCDOE 
and its School Facilities and Space Planning divisions before any work can 
begin.  
 
Invictus is also a school that is slated to grow eventually to a 5th through 12th 
grade middle and high school.  Per its charter, the school adds one grade level 
each year until it reaches its full size in FY2019.  As of FY2014, the school has 
added only grades 5 through 8.  Because of public hearings held in its favor in 
October, the school can inhabit more classrooms and offices at its current 
address before being required to locate additional outside space.  This requires 
that current space in the building operated by the other elementary and middle 
schools must vacate those rooms at the end of FY2014.   Moreover, Invictus’s 
chosen service providers cannot install or configure any equipment or drops 
until 1) the classrooms have been vacated and 2) NYCDOE has approved the 
installations themselves.  
 
Given these facts, Invictus is scheduled to occupy at least 3 and possibly 10  
more classrooms during the summer of 2015.  The remaining funds available 
under the above-referenced FRNs will meet those needs, without the need to 
usurp limited funding available in FY2015 to public schools.  It will also allow 
the school to better allocate resources in FY2018 or FY2019 to submit fo 
Category 2 funding if needed. 
 
To that end, Invictus submitted an implementation extension request on 
September 29, 2014, principally because it has not yet occupied the additional 
classrooms and offices that it would need in order for the service provider to 
complete delivery and installation. 
 
Denial Reason:  
Despite these facts, the Administrator’s Decision denied in full Invictus’s 
request for an implementation extension with the explanation stating: “Current 
deadline guidelines and procedures do not allow approval for the reason 
submitted.” 
 
Argument for Appeal 

1. USAC’s guidelines and procedures allowed for an implementation 
extension for similar circumstances in the past.  The challenge with the 
Administrator’s denial is that the school received an extension in 
FY2013 for a similar request.  In between that request and the one dated 
September, 2014, the service provider only delivered and installed 
equipment into classrooms and offices for which Invictus has access.  
Please see Exhibit B. USAC’s January 20, 2014 Administrator’s 
Decision which provided an extension to September 30, 2014.  The 
circumstances undergirding both requests are similar.  However, in this 



 
request that has been denied, Invictus stands to receive all of its 
classroom allotments for the years moving forward. 

2. The conditions described above that require vacancy of occupied 
classrooms and approval of installation requests prevent any service 
provider from completing installation and delivery, and therefore, it is 
completely out of the school’s and service provider’s control.  Because 
these classrooms still remain occupied by other high schools in the 
building, the school’s vendor cannot complete the cabling work 
necessary to install wireless access points, drops, and phones in rooms 
the school will occupy.  Moreover, NYCDOE will not approve of any 
installations that are made in classrooms not yet occupied by the school.  

3. An extension would allow Invictus to fully complete its buildout by 
September 30, 2015, obviating the need for Category 2 requests for 
years to come. In the summer of 2015, the school will request access to 
complete cabling in all planned classrooms and serve all of its students. 

 
These FRNs will address all of the school’s network infrastructure needs and as 
such, Invictus respectfully requests a reversal of the Adminsitrator’s decision 
and provide the implementation extension to allow time to fully use all of the 
monies provided. 

 
Table of Exhibits 

# Exhibit Importance 
A September 23, 2013 

Implementation 
Extension Request 

The school timely requests an implementation extension 

B January 20, 2014 USAC 
Letter 

USAC provides an extension until September 30, 2014  

C September 29, 2014 
Implementation 
Extension Request  

The school requests implementation extension, which was filed by the 
September 30, 2014 deadline  

D January 16, 2015 USAC 
Letter 

USAC administrator denies the school’s request for implementation 
extension, citing “current guidelines and procedures” 

 
Thank you for your consideration of this appeal. Please do not hesitate to contact me at 
erate@charterschoolincubator.org or (347) 772-8553 for any additional documentation or 
information.  
 
Sincerely,  

 
 
 

Paul Le 
Consultant 
 
cc: Richard Scauri and Robert Ordan, Knight Nets, Inc. (email)  



 
 

Exhibit H 






